
BUILDING COMMITTEE MINUTES 

Voluntown Public Schools - Central Office Meeting Room 

February 7, 2023, at 10:06 a.m. 

  

Members Present: Ron Millovitch, Resident and former Selectman 

Brian Kallio, Director of Facilities and Maintenance 

Kate Beauparlant, BOE Chair 

Darlena Loranger 

Jim MacBride, Resident 

 

Also Present:  Adam S. Burrows, Superintendent of Schools 

 

Members Absent:  Jack Wesa, Resident 

      

Copy to:  Amy L. Suffoletto – VES Principal  

         Tracey Hanson ---- First Selectwoman 

       Jody Grenier ------- Fire Marshall 

       Pete Zvingilas ----- Building Inspector 

 

 

The meeting was called to order at 10:06 a.m.  

 

 

1. Membership, Purpose of the Building Committee, and projected sequence of events were briefly 

reviewed. 

 

2. Minutes: 

 

Motion #1 made (Beauparlant/Millovitch) on 2-7-23 to approve the minutes from the 1-

10-23 Building Committee meeting. All in favor and the motion was approved 

  

  

3. HVAC grant application requesting $170,000 with potential estimate of 60% reimbursement for 

“eligible” expenses for HVAC replacement projects. Rough draft estimates include: 

 

`  White House ……….  $21,800 

VES Library ………. $12,500 

Rooms 27 & 29 …… $12,500 (Grade 4 and 3) 

Rooms 36 & 38 …… $12,500 (Kindergarten Classrooms) 

Subtotal …… $59,300 

Air Purifiers ………… $60,000 

Project Manager ……. $19,000 (Includes Specs, RFPs, Bid, Grant Compliance, etc. 

Electrical …………… $11,000  

   Subtotal…….  $149,300 

  Contingency (13.7%)  $20,700 

   Total………… $170,000 (Preliminary Cost Estimate) 

  

The  completed HVAC grant application submitted on December 1, 2022, to the Connecticut 

State Department of Education @ 2:45 pm. was distributed to the committee members.  

 

 We have heard nothing regarding the approval of this grant from the state of CT 

 

 

 



 

4. HVAC System for VES Gym ($78,000 already deposited in ESSER III Grant Account) 

 

Initial Estimate ………. $68,000 (Units in the four corners of the gym) 

Structural Engineer……$10,000 (Specs, RFP, Bid Process, etc.)  

Brian Kallio is in the process of finding three quotes for this project. He has one from 

DEF The supply chain is extremely delayed, and it takes an extended time to receive 

products. Mr. Kallio will reach out again to New England Mechanical for a quote. 

Total ESSER available ESSER Funds for the project is $78,000 plus $2,700 savings from 

video allowance equals $81,279.  Additional Funds may be needed from BOE if the price 

of the project exceeds the original estimate listed in the original ESSER III grant 

application that was received. 

 

5. Video Surveillance:  

 

Quotes from Verkada/DEF ($119,135), Johnson Controls ($92,989.54) and SDV/DEF 

($88,000), and CT Communications ($75,879) have been  received. The committee spent 

a considerable amount of time reviewing each quote and determined  CT 

Communications had the best cameras and best offer.   

 

Motion #2 made (Beauparlant/MacBride) on 2-6-23 by the Building Committee to 

approve going forward with continuing the process to secure CT Communication as 

the contractor for the video surveillance project with a final quote of $75,879. All in 

Favor and the motion was approved. 

 

 

 

6. Asbestos Project 

 

An assessment of the scope of this project was be reviewed during a site visit on 2-2-23 

and a follow up by Mystic Sir Quality. Quotes are being requested for full extended 

asbestos abatement project that includes and a second quote for just completed the “T” in 

the 1953 and 1970 hallway section in the school building.   

 

All quotes are due on February 16, 2023, by 10:00 a,m.  

 

Companies who have visited our school system to review the scope of the project : 

• Environmental Group Inc.  

• HazPros Inc. 

• Yankee Fiber Control 

• Alloy Environmental Engineering  

• Talevi Enterprises, Inc. 

 

Motion #3 made (Beauparlant/Kallio) 2-7-23 to approve going forward with 

continuing the process to secure venders for asbestos removal. Approved 

 

Motion #4 made (Beauparlant/Kallio) 2-7-23 to approve Mystic Air invoice (#61250) 

for $350.00 and scheduling the process to secure venders for asbestos removal. 

Approved 

 

Town meeting approved using $112,942.49 of recently received funds for this project. The 

remaining balance is currently $111,002.49 based on the recent invoices paid top Mystic Air. 

 

 



 

7. Security upgrade for outside entrances:  

 

The ESSER grant funds of $29,115 originally allocated for upgrading the security for all 

outside doorway entrances were required to be used for the video surveillance upgrade 

because on an overall cost increase. We are now looking at possible upcoming grant to 

complete this part of the project. 

 

8. BOE meeting room 

 

CT Communications will be contacted regarding video for the Board of Education Board 

of Education meeting room to secure a third quote for this project that will allow public 

access to meetings. 

 

We already have quote from two companies. A $3,500 grant from our lock cable TV 

company is available to offset the cost of this project. 

 

The committee will review some changes in the specifications. 

 

9 Telephone System 

 

The Board of Education approved the recommendation of the Building Committee as per 

the following action: 

Board of Education MOTION # 3 (1-12-23) was made by (Wilson/Thompson) to request 

the Board of Education to waive the bid process and approve going forward and authorize 

the Superintendent of Schools to sign a contract with Connecticut Communications for 

the quote of $14,752 to replace and or upgrade the telephones in the school system. 6 yes, 

1 abstention (Wicks) Motion passed. 

 

It was noted the funds for this upgrade will come from the 22-23 Board of Education 

budget. The contract has been signed and it is our intention to have the project completed 

before the end of this 2022-2023 school year. 

 

 

10 Other 

A new security grant was just released from the state and the detailed application 

requirements are under review. This will be reviewed at an upcoming meeting. 

 

Mr. Kallio wants to start getting quotes for the generator repair on the roof. 

 

10. Next meeting of the Building Committee is scheduled for Tuesday, February 14, 2023, at 1:00 

pm. in the central office.   

 

MEETING ADJOURNED 11:37 AM 

Motion # 5 made (Beauparlant/Kallio) 2-7-23. Approved 

 

 

 

(ASB and DCL on 2-9-23) 


